


general plan community visioning process



PROJECT MANAGEMENT



Advisory Committee Meeting #1



Advisory Committee Meeting #2



Advisory Committee Meeting #3



Advisory Committee Meeting #4



Project Initiation Meeting

Ongoing Staff Consultation and Housing Element Integration

COMMUNITY ENGAGEMENT




Launch Townsquare Website



Web-based Visual Preference Survey

Ongoing content management



Community Outreach Kit & Training



Community-wide Visioning Meeting #1



Community-wide Visioning Meeting #2

PRODUCTS & DELIVERABLES




Project Identity



Outreach Materials



Community Preference Survey



Current Conditions & Future Challenges Report



Updated Outreach Materials



Visioning Plan Framework:
- Change Areas Map
- Land Use Options
- Character Prototypes



Final Visioning Report

MARCH

APRIL

MAY

JUNE

JULY

AUG

SEPT